
CSC Leon Procurement Timeline (rev. 9.24)

Initiative
Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Summer Bridge (2022, 
2023, 2024) * # * # * #

Youth Mentoring 
(2023–2025) * # ## ##

Family Strengthening 
(2023–2026) * #

Family Resource Centers 
(2023–2026) * * # ##

* * *# # #

ELC On Ramp (2023-
Ongoing) * ##

Rebound & Recovery (2023-
Ongoing) * ##

Perinatal Navigator 
Program (2024-2026) * #

LYFT Expansion (2024-
2025) * #

Youth Development (OST) 
(2025–2027) *

###* ## ## ##SIPS (2023-2024, 2025)

2022 2023 2024

Key:
Solid colors = work completed    |    Transparent colors = work planned    |    Dark colors = reports to Council
* = procurement type approved by council    |    # = services start    |    ## = contract ends/extends
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##

##

# ##

2025 2026

Key:
Solid colors = work completed    |    Transparent colors = work planned    |    Dark colors = reports to Council
* = procurement type approved by council    |    # = services start    |    ## = contract ends/extends


