

**PROPOSED PROCUREMENT SCHEDULE FOR CSC LEON
AUGUST 2022-DECEMBER 2024**

	ENTERPRISE SOFTWARE SOLUTIONS	INVESTMENT MANAGEMENT	CAPACITY BUILDING	SUMMER FUNDING CYCLE	PRIORITY FUNDING PHASE 1	PRIORITY FUNDING PHASE 2	PRIORITY FUNDING PHASE 3	EVALUATION
Aug-22	DEV.		DEV.					
Sep-22	RESP.	DEV.						
Oct-22	EVAL.							
Nov-22	AWARD		RESP.	DEV.	DEV.			
Dec-22	Contract Phase	RESP.	EVAL					
Jan-23		EVAL./AWARD	AWARD					
Feb-23		Contract Phase	Contract Phase	RESP.				DEV.
Mar-23				EVAL.	RESP.			
Apr-23				AWARD	EVAL.	DEV.		
May-23				Contract Phase	AWARD	RESP.		
Jun-23					Contract Prep			RESP.
Jul-23					Contract Phase	EVAL.		
Aug-23			Project Reporting			AWARD		EVAL.
Sep-23			Close Out/Renewal	Project Reporting		Contract Prep		AWARD
Oct-23				Close Out	Reporting			Contract Phase
Nov-23					Contract Phase			
Dec-23	Transistion			DEV.		Contract Phase		
Jan-24	Annual Maintenance				Reporting	Reporting		
Feb-24				RESP.	Contract Phase	Contract Phase		
Mar-24				EVAL.				
Apr-24				AWARD	Reporting/Renew	Reporting/Renewal	DEV.	
May-24				Contract Phase	Contract Phase	Contract Phase	RESP.	
Jun-24								
Jul-24					Reporting	Reporting	EVAL.	
Aug-24					Contract Phase	Contract Phase	AWARD	
Sep-24		Close Out/Renewal		Project Reporting			Contract Prep	
Oct-24				Close Out	Reporting/Renew	Reporting/Renewal	Contract Phase	
Nov-24					Contract Phase	Contract Phase		
Dec-24				DEV.				Close out/Renewal